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MANAGEMENT
STRATEGIES

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE #36, SR 1374
(ANDERSON CREEK RD) WILL BE CLOSED AND TRAFFIC WILL BE MAINTAINED VIA
AN OFF-SITE DETOUR.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE
CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR
DIRECTED BY THE ENGINEER.

SIGNING

A) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC MANAGEMENT PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRAFFIC MANAGEMENT PLANS.

B) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.
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LOCAL NOTES

NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

NOTIFY THE VANCE COUNTY SCHOOLS TRANSPORTATION DIRECTOR
OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

NOTIFY THE VANCE COUNTY EMERGENCY MANAGEMENT SERVICES
DIRECTOR OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

THE CONTRACTOR SHALL COORDINATE THE B-4945 ROAD CLOSURE WITH THE
I-0914BA PROJECT.
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PHASING

-INSTALL AND ACTIVATE CMS BOARDS 14 DAYS PRIOR TO CLOSING
SR 1374 (ANDERSON CREEK RD).

-CONTRACTOR MAY INSTALL AND COVER ROAD CLOSURE AND DETOUR
SIGNS ASSOCIATED WITH STEP 2 WORK.

-USING RSD 1101.03, SHEET 1 OF 9, AND TMP-2 THRU TMP-4, (OR
UNCOVER ROAD CLOSURE AND DETOUR SIGNS INSTALLED IN STEP 1,

IF APPLICABLE) CLOSE SR 1374 (ANDERSON CREEK ROAD) AND DETOUR
TRAFFIC OFF-SITE. MAINTAIN ACCESS TO ALL RESIDENCES AND
BUSINESSES BETWEEN CLOSURE POINTS.

-REMOVE CMS BOARDS.
REMOVE THE EXISTING STRUCTURE.

CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY UP TO BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE.

PLACE THE FINAL LAYER OF SURFACE COURSE.

PLACE THE FINAL PAVEMENT MARKINGS AND MARKERS (SEE FINAL
PAVEMENT MARKING PLANS).

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND OPEN SR 1374
(ANDERSON CREEK ROAD) TO TRAFFIC.
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